

website features	Done	Waiting	Note
CMS	Done		
Commercial license	Done		
Lifetime license is available for any plugins	Done		
Any requirement available is not covered by available plugins necessary plugins shall be built	Done		
The website completely white labeled and point to NCW	Done		
Deliver project code and design files		waiting	will be done after going live
Migration of all data		waiting	final step before going live - waiting for NCW decision
Handover plan		waiting	will be done after going live
training on backend		waiting	will be done after going live
The website part	Done		all website features done except English frontend version, backend version is done bilingual
Caching and SEO			will be done after going live
Hide login and admin url	done		
Malware Scanning	Done		done on live server
404 detection	done		done on live server
file change detection	done		done on live server
file permission check	done		done on live server
backup and restore tools	done		done on live server
user permission		waiting	from NCW side
Image module	done		except watermark
Gallery module	done		except gallery templates and gallery tags
Website look and feel	done		
Menu and static pages module	done		
Forms (Form builder - Form viewer)		waiting	Businss is not clear
Charts		waiting	Requested to be postponed
Calendar		waiting	Requested to be postponed
Maps		waiting	Businss is not clear

workflow		waiting	Requested to be canceled because there will be only 2 level of authorization
Extra modules and workdone based on business needs explained (Out of RFP)			
Categorization based sytem for the full website content (Articles - PDF - Albums ...etc)	done		
Tag manament module	done		
PDF Module	done		
Branches management module	done		
Commities management module	done		
Menu	done		
Contact us and Emailing module		waiting	
Stickers module	done		